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The approach taken at Brookhaven National Laboratory in the RHIC project is described
concerning the interplay between magnet design and construction and accelerator physics
aspects. A set XXXXXXXXX.
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1 PHILOSOPHY
Our task is not to record history but to change it. K. Marx (paraphrased)
How should Accelerator Physicists set magnet error specifications? In a
crude social model, they place tolerance limits on undesirable nonlinearities
and errors (higher order harmonics, component alignments, et cetera). The
Magnet Division then goes away for a suitably lengthy period of time, and
comes back with a working magnet prototype that is reproduced in industry.
A better solution is to set no specifications. Accelerator Physicists begin by
evaluating expected values of harmonics, generated by the Magnet Division,
before and during prototype construction. Damaging harmonics are traded
off against innocuous harmonics as the prototype design evolves, lagging
one generation behind the evolution of expected harmonics. Finally, the real
harmonics are quickly evaluated during early industrial production, allowing




This solution assumes a close relationship and rapid feedback between
the Accelerator Physicists and the magnet builders. What follows is one
perspective of the way that rapid feedback was used to "change history"
(improve linear and dynamic aperture) at RHIC, to great benefit. The busy
reader may wish to skip directly to the GOLDEN RULES section that
concludes this paper.
1.1 Notation
Satisfactory quench performance is assumed, and the body field of a dipole
is written
where Ro = i R coil is the RHIC reference radius.
2 RHIC OVERVIEW
2.1 Magnet Construction and Correction Schemes
The copious and easy RHIC magnets are built in industry, while the
specialized critical magnets are built "in house". Cryostats with multiple
magnet components, such as the Corrector-Quad-Sextupole (CQS) packages,
are assembled in house.
One arc half cell consists of two cryostats - an arc dipole (as delivered),
and a CQS. All of the arc dipoles and quads built by Northrop-Grumman
(NG), and the sextupoles and trim quadrupoles built by Everson, will have
been delivered by the end of January 1996. Arc correctors are either 1 layer
(dipole), or 4 layer (dipole, normal or skew quad, octupole, decapole). In
house corrector production is almost finished. A single Interaction Region
(IR) triplet cryostat will contain 3 quadrupoles, 1 dipole, and 3 four layer
correctors, for both Blue and Yellow rings. All IR components are built in
house. The correctors and quads are then assembled into CQ cold masses.
Finally, each (very large) triplet cryostat is assembled, in the tunnel, from 6
CQ cold masses and 2 IR dipoles.
Closed orbit correction uses a combination of single and dual plane BPMs
and dipole correctors. Global linear decoupling uses 2 skew quad families to
minimize the closest approach ofbetatron tunes. Local linear decoupling uses
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2 skew quad families, and 12 individual skew quads, one in every triplet. The
global chromaticity is corrected using two families of arc sextupoles, while
global skew chromaticity correction uses normal and skew sextupole layers
in the triplet correctors. Transition is jumped by reversing the excitation
polarity of quad correctors, in a novel "linear transition jump" scheme. The
injection tune spread can be tuned by the arc octupole and decapole corrector
layers. This appears to be unnecessary (see below). Betatron tune spread
for Landau damping can be driven by octupoles in zero dispersion regions.
Triplet magnetic correction is complicated, using 8 tuning shims in each
IR quad, "golden" quad selection, triplet sorting, and dead reckoned triplet
corrector excitations. See elsewhere in these proceedings.!
2.2 Tracking and Simulation
Almost all RHIC simulations use a public release of TEAPOT,2 allowing
us to file bug reports and request modifications. However, several RHIC
idiosyncrasies (such as common dipoles, and skew chromaticity correction)
must be included in an accurate model. They are introduced by running locally
developed "filter" programs, which both read and write a fully instantiated
TEAPOT machine file that represents RHIC. It is unfortunate that this file
format is unique to TEAPOT, and that the "Standard (MAD) Input Format" is
not rich enough for these purposes. Therefore, we fully support the proposal
(in these proceedings) for a "Standard Machine Format" that many standard
accelerator codes would read.3
Before the industrial production of each magnet style began, the dominant
use of TEAPOT was to answer "what if .." design questions. Emphasis
was placed on linear aperture measures, such as tune spread, smear, and
correction performance, since the answers come much faster in this way.
Only occasionally was the dynamic aperture tracked, to confirm design
improvements suggested by linear aperture investigations. Studies showed
that systematic harmonic errors usually dominate random errors. Potential
differences between industrial and prototype systematics were incorporated
in the expected harmonics by quoting THREE numbers per harmonic, instead
of the usual TWO: (bn)e, a(bn)e and ti.bn are the systematic, random, and
systematic range components. That is, a systematic harmonic measured over
an ensemble of production lines is expected to lie in the range
< (2)
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A typical question, for example, was "What if (b4) in the arc dipoles at
injection is at the extreme end of its expected range?"
During the very early industrial production of arc dipoles and quadrupoles,
TEAPOT was used to evaluate real harmonics. As discussed below and
elsewhere in these proceedings,4 a small number of contingency plans were
invoked in the production line. Now that we are very late in the production
phase, the actual harmonic distributions have (mostly) replaced the expected
harmonics in our simulations. Actual distribution values of other parameters
are also used, such as an rms CQS misalignment error of (J == 0.25 [mm]. In
the future, TEAPOT will move towards a controls modeling role, to predict
the behavior of RHIC, warts and all.
3 ARC DIPOLES
The four harmonics of greatest concern to RHIC arc dipoles turned out to be
(1) random variations of the Integral Transfer Function (ITF) at storage
(2) systematic body skew quadrupole, (al), at storage
(3) systematic integrated sextupole, (b2), at storage, and
(4) systematic body decapole, (b4), at injection.
Ironically, these harmonics presented themselves as historical challenges
from the highest harmonic order down, in reverse order of the list.
When the first few production dipoles were cold tested, they showed
injection decapole harmonics consistent with (b4) ~ (b4}e + ~b4 using
the values shown in Table I. If nothing was done the injection tune spread
of a gold beam would be unacceptably large. Three potential production line
responses had already been jointly prepared and evaluated, which modified
the current distribution very slightly without modifying the iron cross section,
by adjusting the thickness of either the mid-plane caps, or one or both of the
coil wedges.4 We asked NG to change the thickness of the mid-plane caps
from 0.006 to 0.004 of an inch. This traded off greatly improved (b4) at
injection with a slight increase in (b2) (sextupole) at storage that is easily
compensated using the chromaticity sextupoles. This modification took hold
at arc dipole number 20, without interrupting magnet production. Later on,
at magnet number 106, we returned to 0.006 inch mid-plane caps, while
simultaneously increasing the size of one of the coil wedges by 0.0025
of an inch. The cost to the project was zero, since parts were already on
hand, the construction procedure was unchanged, and the wedge dimension
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TABLE I Arc dipole body harmonics at injection (660 A) and storage (5 kA), summarizing
all cold measurement data available on October 4, 1995. Subscript e implies "expected" values.
Lack of space prevents inclusion of the important multipoles at the dipole lead and return ends
n (b}e !::::.b a (b)e (b) a(b) (a}e !::::.a a(a)e (a) a(a)
660 A
1 0.0 0.4 0.8 0.1 0.2 0.0 1.0 1.3 0.7 1.5
2 -2.5 4.0 2.3 -2.2 2.0 0.0 0.4 0.5 0.0 0.2
3 0.0 0.2 0.3 -0.0 0.1 0.0 0.3 1.0 0.0 0.4
4 0.0 1.0 0.6 -0.4 0.6 0.0 0.1 0.2 -0.0 0.1
5 0.0 0.0 0.1 0.0 0.0 0.0 0.1 0.3 0.0 0.2
6 -0.1 0.2 0.2 -0.2 0.1 0.0 0.0 0.1 -0.0 0.0
7 0.0 0.0 0.1 -0.0 0.0 0.0 0.0 0.1 -0.0 0.1
8 0.3 0.1 0.1 0.2 0.1 0.0 0.0 0.1 -0.0 0.0
9 0.0 0.0 0.1 0.0 0.0 0.0 0.0 0.1 0.0 0.0
10 -0.5 0.0 0.1 -0.6 0.0 0.0 0.0 0.1 -0.0 0.0
5kA
1 0.0 0.4 0.8 0.1 0.2 -2.5 0.5 1.3 -1.3 1.5
2 -2.8 4.0 2.3 -1.7 1.6 0.0 0.4 0.5 -0.1 0.2
3 0.0 0.2 0.3 0.0 0.1 0.0 0.3 1.0 -0.4 0.4
4 0.5 1.0 0.6 0.1 0.6 0.0 0.1 0.2 -0.0 0.1
5 0.0 0.0 0.1 -0.0 0.0 0.0 0.1 0.3 -0.0 0.2
6 1.2 0.2 0.2 1.1 0.1 0.0 0.0 0.1 -0.0 0.0
7 0.0 0.0 0.1 -0.0 0.0 0.0 0.0 0.1 0.0 0.1
8 0.3 0.1 0.1 0.2 0.1 0.0 0.0 0.1 -0.0 0.0
9 0.0 0.0 0.1 0.0 0.0 0.0 0.0 0.1 0.0 0.0
10 -0.5 0.0 0.1 -0.6 0.0 0.0 0.0 0.1 -0.0 0.0
modification was already foreseen in the legal contract. As a consequence, the
decapole correctors do not need power supplies, a considerable cost saving.
Systematic body skew quadrupole at storage, (a1), comes from the vertical
offset of the dipole cold mass in its cryostat, causing the field that leaks from
the yoke iron to the cryostat to have an asymmetric distribution. Although the
early value of (a1) ~ -2.5 was near the center of its expected range, a safe
level, we later on requested that NG simply put the heavier yoke half on the
bottom. This cost-neutral modification, which resulted in (a1) ~ -1.3, was
concurrent with a total yoke weight increase requested for other reasons.4
There were several other minor arc dipole interventions.1,4,5 For example,
close cooperation between RHIC and NG lead to substantial reductions in the
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FIGURE 1 Dipole field profiles, as measured for RHIC, HERA, Tevatron, and as expected
for the SSC. Curves and error bars represent systematic and random harmonics. At injection,
HERA is hampered by persistent currents, while the Tevatron is dominated by an intentional bg•
RHIC systematics benefit from a high injection field, and randoms benefit from small filaments.
At storage, RHIC shows modest b2 due to iron proximity, still with very good randoms.
on coil size variations at the 2 or 3 JLm level, when trends in (b4) and (a4)
(~ 0.2 unit) were noticed, and traced back to the need to clean NG tooling.
3.1 Arc Dipole Field Profiles
Figure 1 demonstrates the high quality of RHIC dipoles, by comparing their
field profiles with those from other super-conducting machines, out to the
appropriate coil radius. This is a fair comparison for RHIC, HERA, and
the Tevatron, which have coil diameters of 80.0, 75.0, and 76.2 mm. The
SSC suffers in this comparison, not only because it has a coil diameter of
50 mm, but mainly because the feedback loop between Accelerator Physics
and Magnet Division was never (satisfactorily) closed. Note the large SSC
random harmonics. It would be interesting to add current LHC expectations
to these plots.
3.2 Arc Dipole Integral Transfer Function & Sorting
At RHIC, the possibility of sorting on arc dipole locations was originally
held in reserve as a "back pocket" contingency against unexpected problems.
HERA sorted their dipoles, for example, on b2, on the ITF, and on inter-
magnet pipe welding misalignments. It was only after practice showed that
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TABLE II ITF sorting statistics for arc dipoles at storage, in BLUE and YELLOW rings
BLUE YELLOW
ITF average
ITF standard deviation, a(ITF)
(Standard deviation)/average












pipe misalignments were small enough (not trivially obvious!) that we felt
free to sort on storage ITF. An arc dipole ITF error causes the neighboring
horizontal closed orbit corrector to have an excitation offset. Two dipoles
usually contribute to one corrector. Hence, high and low ITF dipoles are
matched in pairs across horizontal dipole correctors, in order to reduce the
offset by a few Amps. Since only 1 in 10 dipoles is m'easured cold, the
measurement accuracy (including warm to cold correlation) of ~ 0.4a is an
important parameter. Only dipoles far out in the distribution tails are sorted.
Table II records relevant statistics for all arc dipoles available in October
1995. Since most dipole correctors have 25· Amp power supplies, and any
one may be upgraded to 50 Amps, the advantages of ITF sorting are largely
academic.
4 CORRECTOR-QUADRUPOLE-SEXTUPOLE (CQS) PACKAGES
Similar (but fewer) anecdotes can be told about field harmonics in RHIC arc
quads. Here again the focus was on allowed and semi-allowed systematic
harmonics, such as body octupole (b3), which was trimmed very early
in production. However, the REAL challenge has been to assemble CQS
magnets so that their components can be confidently placed close to
the design orbit. The rigid composite cold mass must be free to shrink
and expand longitudinally (~L / L ~ 4 x 10-3) during thermal cycling.
At the same time, the transverse motion must be severely constrained.
For example, the quad field center must be placed with sub-millimeter
accuracy, especially vertically, so that polarized protons can be successfully
accelerated. Alignment and location are closely related problems which must
be distinguished. First, the three magnets and the BPM in each CQS must
be aligned during assembly into a rigid and very straight line. Second, the
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magnetic field centers (after assembly) must be located, relative to fiducials
outside the cryostat that are available to surveyors.
Several systematic and random problems at the 0.1 mm level have been
addressed. "Springs" made of G-I0 plastic, installed in the support posts,
push the cold mass transversely while allowing free longitudinal motion. The
welding sequence is carefully choreographed to balance "curling" distortions
against each other. A colloidal cell optical technique is used to locate the quad
field center of a fully assembled warm package, relative to external fiducials.5
All these activities required significant learning curves. Individual CQS
magnets coming off the assembly line are evaluated for 20- deviations from
distribution norms, and for violations ofabsolute limits, on various quantities,
such as the quad field angle. These data are used by the surveyors to install
the CQS so that quad and sextupole field centers are on the design trajectory,
and the integrated quad field angle is zero. Table III records the alignment
statistics at the time of writing, with about half of the CQS magnets fully
assembled. BPM and corrector offsets from the design trajectory indicate the
CQS curl. The apparent offset of the colloidally measured quad field center,
relative to the mechanically measured center, gives an internal consistency
check on quad misalignment.
5 GOLDEN RULES
Caveat emptor: while the following golden rules ofRHIC magnet design and
modeling are mostly general in nature, there is no guarantee that a particular
rule applies to a specific machine - such as the LHC.
TABLE III CQS alignment statistics using colloidal cell measurements ofthe quad field center,
justifying the simulation assumption that the RMS quadrupole misalignment error (J = 0.25
[mm]
Quantity Units Mean S.D.
Quadrupole field angle [mrad] -1.72 0.30
Sextupole field angle [mrad] -0.52 0.35
s.n. of 5 colloidal measurements per quad, horizontal [in] -0.014 0.003
vertical [in] 0.015 0.002
(Colloidal- mechanical) amplitude [mm] 0.20 0.07
Corrector offset amplitude [mm] 0.51 0.15
BPM offset amplitude [mm] 0.57 0.28
MAGNET DESIGN FEEDBACK 91
5.1 Magnet Design
With careful control of superconducting cable tolerances, random harmonics
are relatively unimportant - systematics dominate. Contemporary 2-D field
codes used for magnet cross section design miscalculate the dominant
systematic harmonics of a perfectly constructed magnet by less than "a
few units". Saturation effects, (bn ) vs I, may be controlled to better than
a few units during the design phase by resizing and moving holes in the iron
yoke. Prototype cross section iterations are needed for better design accuracy
than this. Systematic harmonics in "build to print" industrial magnets differ
from those in prototype magnets by a smaller (but still significant) amount,
simply due to realistic tooling tolerances. "Delta function" multipoles from
the coil return and coil lead geometries at the magnet ends also need attention
(minimization) during the design phase.
5.2 Magnet Modeling - Tracking and Simulation
Arc dipole errors dominate at injection, when the unnormalized emittance
is large and the collision optics are detuned. Interaction region triplet
quadrupole errors dominate at storage, when small f3* values make the beam
very large there. In general, model each magnet by smoothly distributed
body harmonics, plus independent 8-function multipoles at each end. It is
not necessary to attach ~bn parameters to magnet end multipoles. Short
magnets ("constant" f3 and small ~4J) may be modeled and designed as
integrated lumps.
5.3 Before Industrial Production
Parameterize each body harmonic with 3 quantities: (bn ), a(bn ), and the
"plausible systematic range" ~bn, which represents realistic variations of
systematic harmonics over an ensemble of production lines. Evaluate the
potential threat of each ~bn, using the best "expected" values provided by
the magnet builders. Prepare production line response scenarios (eg, shim or
cap dimension modifications) for the most threatening ~bn terms. Evaluate
possible side effects on other harmonics.
5.4 During Industrial Production
As soon as statistically significant data for (bn) (and (an)) are available, apply
any appropriate responses. Monitor systematic harmonics (and other data) for
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trends during the entire production run. Use copious early data to understand
warm-cold harmonic measurement correlations, in order to reduce expensive
cold testing.
5.5 Arc Dipole
Watch allowed harmonics (b2) and (b4) at injection. Watch the Integral
Transfer Function (ITF) [TmIkA], (al), and (b2) at storage. Watch for
(mechanical) field angle variations along the length of the dipole.
5.6 Arc CQS or Spool Piece
Watch the allowed quadrupole harmonics. Avoid curling distortions during
assembly by learning the least damaging welding choreography. Measure
the quadrupole field center relative to external surveying fiducials, after all
welding. Evaluate the mechanical constraints of quadrupoles against random
transverse movements (during magnet transportation, cool down, thermal
cycling, and quenching). Measure the systematic components of transverse
quadrupole movements, and compensate during installation/surveying.
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